

WRAP Workplan Progress Report

Frank Forsgren
TSC Co-Chair

WRAP Board Call
February 6, 2019

Progress Report

- **Task 1 – Monitor Data Analysis**

- White paper on MID analysis ready for docket
- Evaluating approaches to new natural conditions estimates
- Evaluating approaches to adjust glideslope for international and prescribed fire contributions

- **Task 2 – Emissions Inventory**

- Transferred 2014 base year inventory to IWDW-WAQS for initial modeling platform shake out
- Documentation of inventory development ready for docket
- FSWG and OGWG provided initial base year emissions for initial modeling
 - Additional efforts to define representative fire emissions and refine O&G inventory
- Developing protocol for projecting future year emissions

Progress Report

- **Task 3 – Air Quality Modeling**

- Ramboll started 2014 model platform shakeout
 - Develop modeling plan
 - Conduct emissions processing, initial meteorological, global, and visibility modeling
 - Sensitivity testing and Model Performance Evaluation
 - Report out in early March meeting
 - 2013-2017 Representative Baseline Development – 2nd phase

- **Task 5 – Control Measures Analysis**

- Guidance for Reasonable Progress Analysis ready for docket
- Single-source modeling webinar in conjunction with RTOWG
 - Inform Subcommittee for decision on using visibility as “fifth” factor
- Contracted Q/d analysis to support States

Progress Report

- **Task 7 – TSS v2**

- Populated with monitor data to support State planning efforts
 - October rollout demonstration webinar
- IWDW-WAQS populated with refined 2014 base year emissions
- Subcommittee determining appropriate level of supporting materials such as glossary, FAQs, background, etc.

- **Task 8 – State Planning and Adoption Process**

- Developed 3-tier framework to guide consultation
- Developed consultation white paper and contact lists which are ready of docket
- ARS Readiness Assessment results shared to broad audience
- Scheduled rollout webinars for topical issues as data becomes available

Progress Report

- **Tribal Data WG**

- Data from tribes being compiled for dissemination and use in regional analysis – monitoring, emissions, O&G, map displays
- Outreach materials for tribes: encourage WRAP involvement, regional haze planning

- **Fire & Smoke WG**

- Completed fire emissions data review, in use in regional modeling
- Sharing structures and operations of Smoke Mgmt. Programs in WRAP region
- Coordinating with Regional Haze Planning Subcommittees to develop work products

- **Oil & Gas WG**

- Comprehensive equipment, practices, controls survey: regionally consistent 2-tier effort underway
- Results will anchor refined inputs to both regional modeling efforts and control evaluation studies

- **Regional Technical Operations WG**

- Overseeing Shakeout Modeling Platform development & remaining modeling activities in Workplan
- Coordinating with Regional Haze Planning Subcommittees to develop work products

Workplan Revision

- TSC received and compiled first round of revisions
 - Focus on coordination and timing
 - Re-structure task related to progress reports
- 2nd round of editing underway
- On schedule to provide Board with 2 week review period prior to April 3rd Board call
- Spring Business Meeting
 - Provide comprehensive progress report
 - Identify revisions to Workplan
 - Outline completed, active, and future contractor support and budget
 - Discuss next steps

Questions?

Frank Forsgren

fforsgre@ndep.nv.gov

(775) 687-9364