

**Project Schedule for MT-Dakotas O&G Emissions Inventory Project
(May 19, 2014 Revision)**

Task Description	Target Completion Date
Part 1: Outreach (November 2012 - September 2013)	
Prepare Surveys, Ranked List of Companies, Query for State/Federal Agencies, Access IHS database at BLM	Task Completed
Identify Contacts from Ranked List of Operators from Production Statistics & Contacts from Agencies	Task Completed
Schedule and Hold Outreach Calls/Meetings	Task Completed
Distribute Survey Instruments and Agency Queries	Task Completed
Agencies Complete/Submit Query Response	Task Completed
Williston Basin Future Projections Workshop w/ Operators & BLM	Task Completed
Companies Complete/Submit Survey Instruments	Task Completed
Part 2: Initial Emission Inventory Compilation (May 2013 - March 2014)	
BLM Provides Future Projection Inputs for Montana Great Plains Basin	Task Completed
Compile Survey and Query Data	Task Completed
Complete Emission Calculations and Draft Reports/Spreadsheets	Task Completed
Report Review & Comment	Task Completed
Part 3: Final Emission Inventory Compilation & Distribution (February 2014 - September 2014)	
BLM Discussions on Modifying Project for Review/Inclusion of EPA Minor Source Tribal Data	Task Completed
Compile Tribal Well Site Data and Emissions	06/06/14
Complete Tribal Data Technical Memo	06/13/14
Complete Draft Reports/Spreadsheets with Tribal Data	07/18/14
Draft Final Report Review & Comment from BLM	08/01/14
Complete Final Reports/Spreadsheets	08/08/14
Prepare Stakeholder Summary	08/15/14
Hold Stakeholder Review Call(s)	08/31/14
Hold Optional Stakeholder Workshop	by 09/12/14